I. HEADING

Date: May 16, 1997
Subject: Frost Manufacturing Company,
Wisconsin
From: Rey Rivera,
To: E. Watkins, OSWER, Wash.,D.C.
K. Mould, OSWER, Wash.,D.C.
R. Karl, Branch Chief, ERB, Chicago
D. Bruce, Section Chief, RS-II
B. Messenger, Chief, U.S. BEPA ESS
B. Henning-Guria, U.S. EPA ESS
T. Lesser, U.S. EPA Off.
G. Narsete, U.S. EPA Off. Public Affairs
J. Cox, U.S. EPA ORC
U.S. Coast Guard, Dist. 9
U.S. Fish & Wildlife Service,
J. Burnett, WDNR
A. Walden, WDNR
B. Amungwafor, WDNR-SE Region
S. Krewson, City of Kenosha
POLREP # 11: May 10 through May 15, 19
II. BACKGROUND
Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA NPL Status
State Notification: Yes Start Date:

U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

Public Affairs

WI

97

Delivery Order No:

Non-NPL
March 10,

7.3
;7@@/?7

EPA Region § Records Ctr.

MENEARI

284425

Kenosha, Kenosha County,

OSC, U.S. EPA, Region 5, Chicago

(703-603-9133)
(703-603-9133)
(312-353-9176)
(312-353-9176)
(312-353-9176)
(312-353-9176)
(312-353-1155)
(312-353-1155)
(312-886-0747)
(216-902-6121)
(414-465-7410)
(608-267-2768)
(608-267-2768)
(414-229-0810)
(414-653-4045)

5001-05-413

1997

Status of Action Memorandum: Approved (Signed January 15, 1997)

III. SITE DESCRIPTION
See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

° A mercury contamination in the laboratory was cleaned up.
The mercury contaminated debris were placed in 55-gallon
drum for disposal.

° Two 20-cubic yard rolloff boxes of hazardous wastes were
shipped off-site.

° Removal of contaminated overhead process and vent lines in

the plating area was completed.
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Completed removal of contaminated wood walls in plating area
and disposed of as hazardous debris.

A sample of dust collected from the rafters of the brass
foundry building room was analyzed for TCLP metals with a
result of 47.6 mg/L.

Received approval for disposal of decontamination water.
Shipped 1,750 gallons of decontamination water for
treatment.

Removed flag pole from north parking area, the base was
damaged from high winds.

Composited hazardous characterization samples for
consolidation of waste streams.

Initiated consolidation of drum wastes streams and lab
packing of small containers.

° Shipped 900 pounds of insulated copper to be recycled.
° Collected a sample of dust from the rafters in the plating
room to be analyzed for TCLP metals.
B. Next Steps
Consolidate compatible waste streams
Pump out waste from sumps, pits, and storage tanks
Pressure washing of ceiling, floor, and walls of the plating
area
° Prepare fluorescent light bulbs and PCB ballasts for
shipping and disposal
V. C€O0STS (through 5/15/97)
Extramural Costs:
Total Cleanup Contractor (ERCS) Costs $333,947
START $ 25,257
TOTAL, EXTRAMURAL COSTS $359,204
Intramural Costs:
U.S. EPA $ 19,918
Total, Intramural Costs $ 19,918
TOTAL SITE COST $379,122
Project Ceiling $973,900
Project Funds Remaining (percentage) 61%
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The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
0SC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal
Non-haz debris Solid 580 cy Rolloff Landfill Best Disposal
Co., Menomonee
Falls, WI
...crap metal Solid 240 cy Rolloff Recycle Miller
Compressing Co.
Milwaukee, WI
Scrap metal Solid 6,000 1b N/A Recycle Miller
(engine with (estimate) Compressing Co.
fly-wheel) Milwaukee, WI
Scrap metal Solid 60,000 1b N/A Recycle Miller
(press) (estimate) Compressing Co.
Milwaukee, WI
Copper metal Solid 3,346 1b N/A Recycle Miller
(estimate) Compressing Co.
Milwaukee, WI
07 haz waste Solid 165 cy Rolloff Landfill City Environ-
~ mental, Inc.,
Detroit, MI
Transformers Solid 7 N/A Recycle\ S.D. Meyers,
disposal Tallmadge, OH
Asbestos Solid 20 cy Rolloff Landfill Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI
Decontamination Liquid 1,200 gal Tanker Treatment Cyanokem,
water Detroit, MI
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COM PARGES FILE DURATION X/R IDENTIFICATION DATE TIME DIRGNOSTIC
OK PB3-883 116 iB2'10 XMT & 17936839133 MAY-12 15:29 2840470777000
0K 0037883 119 iB1'26 XMT  USEPA ERB MAY-12 15:42 AB48478577800
0K ©03-/0@3 119 (81’27 XMT  PUBLIC AFFRIRS MAY-12 15:44  AB48478577800
OK 883-803 119 1’27 XMT  ORC MAY-12 15:46  AB48478577000
OK ©883-003 120 ‘P1°380 XMT @ 15132856484 MAY-12 15:49 6849478577000
0K 9837803 121 02'01 XMT & 161464432509 MAY-12 15:52 884847877000
OK 9910801 122 i02'00 XMT & 15137719315 MAY-12 15:55 ©840460632000
OK ©892/802 123 (91'07 XMT & 18474376064 MAY-12 15:58  (CB044B@537000
oK @91 124 PP’'39 RCV MARY-12 17:19 (CO142BB337000
OK 82 125 iP@'59 RCV 513 825 9728 MAY-13 ©8:33 0158273337000
0K ©886/086 126 iP9'42 XMT & 15138259728 MAY-13 ©@8:52 2840470537020
OK @84 127 iP1'S3 RCVU 847 437 3408 MAY-13 ©@9:28 ©158270337000
OK  ©B4-004 128 ‘P1'@7 XMT & 1B474376064 MAY-13 ©9:31  CBB44BAS37000
oK 992 129 iP0'44 RCV MAY-13 11:18 CO142BA337800
OK 883 130 {101’52 RCU MAY-13 12:49 0110260238800
OK 881-801 132 08’32 XMT & 18474376064 MAY-13 13:47  CBB44BBS537000
0K a2 133 iP@'4B RCV 847 9676735 MAY-13 14:35 0158270377000

‘00’44 XMT & 13145361655 MAY-14 ©8:57 ©84047a7?7/080
P1'22 XMT & 18474376064 MAY-14 12:02 (CB044BAS3 7000

OK ©91-001 134
OK 926806 135

EE883RRENROS88SRALIB2EIBIR &

OK 803 136 (91’37 RCU 513 771 9315 MAY-14 12:55 0150260232008
0K 892-002 137 @3'S5 XMT & 15137719315 MARY-14 13:43 8840460632000
OK ©883-803 138 P1'39 XMT & 19195414860 MAY-14 13:S5  FB40470537000
oK 992 139 (91’18 RCV MAY-14 16:21  CB142BA337000
0K ©901-001 140 108’45 XMT & 131453086854 MAY-14 17:87 8840478777000
oK @2 141 00’57 RCV MAY-1S B8:17 0110278337000
OK @81 142 00’28 RCV 3145361655 MAY-1S ©3S:12 8158278377000
12 OK @01 143 (01’15 RCV 3145356446 MAY-1S B9:34 9150278237000
13 OK @892 144 ‘01’14 RCV 312 578 9345 MAY-1S 18:44  0156268A30000

(00’32 XMT & 18474376064 MAY-15 12:24  (CB8844BB537800
(03’88 XMT & 18474376064 MAY-15 12:32 (CB8844BB537800
1P1'34 XMT & 12172837548 MAY-15 14:18@ 4848470737000

14 OK 991001 145
15 OK 807-007 146
16 OK @02-002 147
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17 0K 882 148 (09’51 RCVU  217+283+7548 MAY-15 14:21 8150278337000
18 0K ©82-882 149 (99’53 XMT  ERE MAY-1S 14:28 6840470577000
13 OK @81 158 0B'48 RCVU 16385168681 MAY-15 14:37 B15S0270R37000
20 OK ©992-082 151 01’01 XMT & 18474376064 MAY-1S 17:52  CB044BAS37000
21 OK @81 152 0@'28 RCV 513 825 9728 MAY-16 B7:43 6150270337000
22 BUSY ©0@-881 153 ‘08’68 XMT  E8E MAY-16 ©B8:25 BB8B420000880
23 oK 981001 155 :@8'37 XMT  E8E MAY-16 ©@9:41 6840479577000
24 oK 9109 156 {83’33 RCVU 3145361655 MAY-16 ©9:45 8158273377000
25 0K 981 157 :0@'32 RCY  217+283+7548 MAY-16 18:31 8158278337008
26 oK DPB4-004 158 01’380 XMT  USEPR ERB MAY-16 1@:53 RAB4B47@577000
27 0K ©94-/884 158 (91’31 XMT  PUBLIC AFFAIRS MAY-16 18:55 AB4847a5770008
28 OK ©94-084 158 (P1'30 XMT ORC MAY-16 1B:57 AB48470577000
29 OK ©04-084 158 (91’56 XMT  US COAST GUARRD MAY-16 1B:59 2840470537080
30 0K 884084 158 101'380 XMT  WDNR MAY-16 11:01  AB48478577000
31 OK ©884-804 158 {82’03 XMT  KREWSON KENOSHA MAY-16 11:83 8848478537300
32 OK ©04-8084 158 (92’42 XMT  AMUNGWAFOR MAY-16 11:86  B340470737000
33 OK Bv4-004 158 iP2'14 XMT  OSUER MAY-16 11:12 2840472777000
34 OK 084084 158 iP2'01 XMT  US FISH MAY-16 11:14  (CB8444B@S37800
35 0K 905 159 (93’13 RCV 3145361655 MAY-16 11:20  ©15027a577000

—FROST MANUFRCTURING -
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